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Summary 
The largest procurement program in the Department of Defense (DOD), the F-35 Lightning II is a 

strike fighter aircraft being procured in different versions for the United States Air Force, Marine 

Corps, and Navy. Current DOD plans call for acquiring a total of 2,456 F-35s. Allies are expected 

to purchase hundreds of additional F-35s, and eight nations are cost-sharing partners in the 

program with the United States. 

The F-35 promises significant advances in military capability. Like many high-technology 

programs before it, reaching that capability has put the program above its original budget and 

behind the planned schedule. 

The Administration’s proposed FY2019 defense budget requested about $10.7 billion in 

procurement and R&D funding for the F-35 program. This would fund the procurement of 48 F-

35As for the Air Force, 20 F-35Bs for the Marine Corps, 9 F-35Cs for the Navy, and continuing 

development.  

FY2018 defense authorization act: The FY2018 defense authorization bill funded F-35 

procurement at $9.9 billion for 90 aircraft (56 F-35As, 24 F-35Bs, and 10 F-35Cs, an increase of 

20 aircraft and $2.4 billion from the Administration’s request), plus $1.5 billion in advance 

procurement, the requested level. The conference report accompanying the bill included language 

 authorizing economic order contracting for up to $661 million in parts for F-35s 

to be procured in fiscal years 2019 and 2020; 

 limiting funds to be expended on F-35 follow-on modernization (Block 4 

software) pending a previously-required report that contains the basic elements of 

an acquisition program baseline for that modernization, and; 

 requiring the congressional defense committees be notified if Congress takes any 

action that would delay development of F-35 dual-capable aircraft (meaning 

those able to deliver nuclear weapons). 

FY2018 defense appropriations bill: The final omnibus budget bill funded F-35 procurement at 

$10.2 billion for 90 aircraft (56 F-35As, 24 F-35Bs, and 10 F-35Cs, an increase of 20 aircraft and 

$2.6 billion over the Administration’s request), plus $1.5 billion in advance procurement, the 

requested level. 
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Introduction 

In General 

The F-35 Joint Strike Fighter (JSF), also called the Lightning II, is a strike fighter airplane being 

procured in different versions for the Air Force, Marine Corps, and Navy. The F-35 program is 

DOD’s largest weapon procurement program in terms of total estimated acquisition cost. Current 

Department of Defense (DOD) plans call for acquiring a total of 2,456 F-35s
1
 for the Air Force, 

Marine Corps, and Navy at an estimated total acquisition cost, as of December, 2017, of about 

$325.1 billion in constant (i.e., inflation-adjusted) FY2012 dollars.
2
 U.S. allies are expected to 

purchase hundreds of additional F-35s, and eight foreign nations are cost-sharing partners in the 

program. 

The Administration’s proposed FY2019 defense budget requested about $10.7 billion in 

procurement funding for the F-35. This would fund the procurement of 48 F-35As for the Air 

Force, 20 F-35Bs for the Marine Corps, 9 F-35Cs for the Navy, and continuing development.  

The proposed budget also requested about $1.3 billion for F-35 research and development. 

Background 

The F-35 in Brief 

In General 

The Joint Strike Fighter was conceived as a relatively affordable fifth-generation aircraft
3
 that 

could be procured in highly common versions for the Air Force and the Navy. Initially, the 

Marine Corps was developing its own aircraft to replace the AV-8B Harrier, but in 1994, 

Congress mandated that the Marine effort be merged with the Air Force/Navy program in order to 

avoid the higher costs of developing, procuring, and operating and supporting three separate 

tactical aircraft designs to meet the services’ similar, but not identical, operational needs.
4
 

All three versions of the F-35 will be single-seat aircraft with the ability to go supersonic for short 

periods and advanced stealth characteristics. The three versions will vary in their combat ranges 

                                                 
1 Thirteen of the aircraft will be acquired for flight testing through research and development funding. 
2 Office of the Secretary of Defense, Selected Acquisition Report (SAR): F-35 Joint Strike Fighter Aircraft (F-35), 

March 19, 2018. 
3 “Fifth-generation” aircraft incorporate the most modern technology, and are considered to be generally more capable 

than earlier-generation aircraft. Fifth-generation fighters combine new developments such as thrust vectoring, 

composite materials, stealth technology, advanced radar and sensors, and integrated avionics to greatly improve pilot 

situational awareness. 

Among fighters currently in service or in regular production, only the Air Force F-22 air superiority fighter and the F-

35 are considered fifth-generation aircraft. Russia and China have flown prototype fifth-generation fighters  

Strike fighters are dual-role tactical aircraft that are capable of both air-to-ground (strike) and air-to-air (fighter) combat 

operations. 
4 The program’s operational requirements call for 70% to 90% commonality among all three versions. Many of the 

three versions’ high-cost components—including their engines, avionics, and major airframe structural components—

are common. Overall, however, commonality has fallen well short of that goal; see “Devolution of Joint Program 

Office,” below. More details on the merger of the programs can be found in “F-35 Program Origin and History” below. 
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and payloads (see the Appendix). All three are to carry their primary weapons internally to 

maintain a stealthy radar signature. Additional weapons can be carried externally on missions 

requiring less stealth. 

Figure 1. F-35 Variants 

 
Source: F-35 Joint Program Office briefing. 

Three Service Versions 

From a common airframe and powerplant core, the F-35 is being procured in three distinct 

versions tailored to the varied needs of the military services. Differences among the aircraft 

include the manner of takeoff and landing, fuel capacity, and carrier suitability, among others. 

Air Force CTOL Version (F-35A) 

The Air Force plans to procure 1,763 F-35As, a conventional takeoff and landing (CTOL) version 

of the aircraft. F-35As are to replace Air Force F-16 fighters and A-10 attack aircraft, and 

possibly F-15 fighters.
5
 The F-35A is intended to be a more affordable complement to the Air 

Force’s F-22 Raptor air superiority fighter.
6
 The F-35A is not as stealthy

7
 nor as capable in air-to-

                                                 
5 Stephen Trimble, “Lockheed says F-35s will replace USAF F-15s,” Flight International, February 4, 2010. 
6 For more on the F-22 program, see CRS Report RL31673, Air Force F-22 Fighter Program. 
7 A November 13, 2009, press article states that “The F-22 had a -40dBsm all-aspect reduction requirement [i.e., a 

(continued...) 
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air combat as the F-22, but it is designed to be more capable in air-to-ground combat than the F-

22, and stealthier than the F-16.  

What Is Stealth? 

“Stealthy” or “low-observable” aircraft are those designed to be difficult for an enemy to detect. This characteristic 

most often takes the form of reducing an aircraft’s radar signature through careful shaping of the airframe, special 

coatings, gap sealing, and other measures. Stealth also includes reducing the aircraft’s signature in other ways, as 

adversaries could try to detect engine heat, electromagnetic emissions from the aircraft’s radars or communications 

gear, and other signatures. 

Minimizing these signatures is not without penalty. Shaping an aircraft for stealth leads in a different direction from 

shaping for speed. Shrouding engines and/or using smaller powerplants reduces performance; reducing 

electromagnetic signatures may introduce compromises in design and tactics. Stealthy coatings, access port designs, 

and seals may require higher maintenance time and cost than more conventional aircraft. 

If the F-15/F-16 combination represented the Air Force’s earlier-generation “high-low” mix of air 

superiority fighters and more-affordable dual-role aircraft, the F-22/F-35A combination might be 

viewed as the Air Force’s intended future high-low mix.
8
 The Air Force states that “The F-22A 

and F-35 each possess unique, complementary, and essential capabilities that together provide the 

synergistic effects required to maintain that margin of superiority across the spectrum of 

conflict…. Legacy 4
th
 generation aircraft simply cannot survive to operate and achieve the effects 

necessary to win in an integrated, anti-access environment.”
9
 

Marine Corps STOVL Version (F-35B) 

The Marine Corps plans to procure 353 F-35Bs, a short takeoff and vertical landing (STOVL) 

version of the aircraft.
10

 F-35Bs are to replace Marine Corps AV-8B Harrier vertical/short takeoff 

and landing attack aircraft and Marine Corps F/A-18A/B/C/D strike fighters, which are CTOL 

aircraft. The Marine Corps decided to not procure the newer F/A-18E/F strike fighter
11

 and 

instead wait for the F-35B in part because the F/A-18E/F is a CTOL aircraft, and the Marine 

Corps prefers aircraft capable of vertical operations. The Department of the Navy states that “The 

Marine Corps intends to leverage the F-35B’s sophisticated sensor suite and very low observable, 

fifth generation strike fighter capabilities, particularly in the area of data collection, to support the 

                                                                 

(...continued) 

requirement to reduce the radar reflectivity of the F-22 when viewed from all angles by 40 decibels per square meter], 

while the F-35 came in at -30dBsm with some gaps in coverage.” (David A. Fulghum and Bradley Perrett, “Experts 

Doubt Chinese Stealth Fighter Timeline,” Aerospace Daily & Defense Report, November 13, 2009, pp. 1-2.) 
8 The term high-low mix refers to a force consisting of a combination of high-cost, high-capability aircraft and lower-

cost, more-affordable aircraft. Procuring a high-low mix is a strategy for attempting to balance the goal for having a 

minimum number of very high capability tactical aircraft to take on the most challenging projected missions and the 

goal of being able to procure tactical aircraft sufficient in total numbers within available resources to perform all 

projected missions. 
9 Department of the Air Force Presentation to the House Armed Services Committee Subcommittee on Air and Land 

Forces, United States House of Representatives, Subject: Air Force Programs, Combined Statement of: Lieutenant 

General Daniel J. Darnell, Air Force Deputy Chief Of Staff For Air, Space and Information Operations, Plans And 

Requirements (AF/A3/5) [and] Lieutenant General Mark D. Shackelford, Military Deputy, Office of the Assistant 

Secretary of the Air Force for Acquisition (SAF/AQ) Lieutenant General Raymond E. Johns, Jr., Air Force Deputy 

Chief of Staff for Strategic Plans And Programs (AF/A8) May 20, 2009, pp. 7-8, 10. 
10 To permit STOVL operations, the F-35B has an engine exhaust nozzle at the rear than can swivel downward, and a 

midfuselage lift fan connected to the engine that blows air downward to help lift the forward part of the plane. 
11 For more on the F/A-18E/F program, see CRS Report RL30624, Navy F/A-18E/F and EA-18G Aircraft Program. 
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Marine Air Ground Task Force well beyond the abilities of today’s strike and EW [electronic 

warfare] assets.”
12

  

Navy Carrier-Suitable Version (F-35C) 

The Navy plans to procure 273 F-35Cs, a carrier-suitable CTOL version of the aircraft, and the 

Marines will also procure 67 F-35Cs.
13

 The F-35C is also known as the “CV” version of the F-35; 

CV is the naval designation for aircraft carrier. The Navy plans in the future to operate carrier air 

wings featuring a combination of F/A-18E/Fs (which the Navy has been procuring since FY1997) 

and F-35Cs. The F/A-18E/F is generally considered a fourth-generation strike fighter.
14

 The F-

35C is to be the Navy’s first aircraft designed for stealth, a contrast with the Air Force, which has 

operated stealthy bombers and fighters for decades. The F/A-18E/F, which is less expensive to 

procure than the F-35C, incorporates a few stealth features, but the F-35C is stealthier. The 

Department of the Navy states that “the commonality designed into the joint F-35 program will 

minimize acquisition and operating costs of Navy and Marine Corps tactical aircraft, and allow 

enhanced interoperability with our sister Service, the United States Air Force, and the eight 

partner nations participating in the development of this aircraft.”
15

 

Engine 

The F-35 is powered by the Pratt & Whitney F135 engine, which was derived from the F-22’s 

F119 engine. The F135 is produced in Pratt & Whitney’s facilities in East Hartford and 

Middletown, CT.
16

 Rolls-Royce builds the vertical lift system for the F-35B as a subcontractor to 

Pratt & Whitney. 

Consistent with congressional direction for the FY1996 defense budget, DOD established a 

program to develop an alternate engine for the F-35. The alternate engine, the F136, was 

developed by a team consisting of GE Transportation—Aircraft Engines of Cincinnati, OH, and 

Rolls-Royce PLC of Bristol, England, and Indianapolis, IN. The F136 was a derivative of the 

F120 engine originally developed to compete with the F119 engine for the F-22 program. 

DOD included the F-35 alternate engine program in its proposed budgets through FY2006, 

although Congress in certain years increased funding for the program above the requested amount 

and/or included bill and report language supporting the program. 

                                                 
12 Statement of Vice Admiral David Architzel, USN, Principal Military Deputy, Research, Development and 

Acquisition, LTGEN George J. Trautman III, USMC, Deputy Commandant for Aviation, [and] RADM Allen G. 

Myers, USN, Director of Warfare Integration, Before the Seapower and Expeditionary Warfare [sic: Forces] 

Subcommittee of the House Armed Services Committee [hearing] on [the] Department of the Navy’s Aviation 

Procurement Program, May 19, 2009, pp. 1-2. 
13 Features for carrier suitability include, among other things, strengthened landing gear, a strengthened airframe, and 

an arresting hook so as to permit catapult launches and arrested landings, as well as folding wing tips for more compact 

storage aboard ship. 
14 Some F/A-18E/F supporters argue that it is a “fourth-plus” or “4.5”generation strike fighter because it incorporates 

some fifth-generation technology, particularly in its sensors. 
15 Statement of Vice Admiral David Architzel, USN, Principal Military Deputy, Research, Development and 

Acquisition, LTGEN George J. Trautman III, USMC, Deputy Commandant for Aviation, [and] RADM Allen G. 

Myers, USN, Director of Warfare Integration, before the Seapower and Expeditionary Warfare [sic: Forces] 

Subcommittee of the House Armed Services Committee [hearing] on [the] Department of the Navy’s Aviation 

Procurement Program, May 19, 2009, p. 1. 
16 Pratt and Whitney’s parent firm is United Technologies. 
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The George W. Bush Administration proposed terminating the alternate engine program in 

FY2007, FY2008, and FY2009. The Obama Administration did likewise in FY2010. Congress 

rejected these proposals and provided funding, bill language, and report language to continue the 

program. 

The General Electric/Rolls Royce Fighter Engine Team ended their effort to provide an alternate 

engine on December 2, 2011. 

Fuller details of the alternate engine program and issues for Congress arising from it are detailed 

in CRS Report R41131, F-35 Alternate Engine Program: Background and Issues for Congress. 

Current Program Status 

The F-35 is currently in low-rate initial production, with 280 aircraft delivered as of April 2018. 

At least 250 of those were in U.S. service.
17

 Four to five aircraft are currently delivered each 

month, with the production rate scheduled to increase to 120 per year by 2019.
18

 In keeping with 

the acquisition plan that overlapped development and production (known as “concurrency”), the 

F-35 was also in system development and demonstration (SDD), with testing and software 

development ongoing, from October 2001 until April 11, 2018. The SDD phase will formally 

continue until the end of Initial Operational Test and Evaluation, when a “Milestone C” full-rate 

production decision will be made.
19

 

Recent Developments 

Significant developments since the previous major edition of this report (July 18, 2016) include 

the following, many of which are discussed in greater detail later in the report: 

Proposed Multiyear Procurement 

In the latest Selected Acquisition Report, DOD disclosed an intention to acquire F-35s through 

multiyear contracting.  

From FY 2021 to the end of the program, the USAF production profile assumes one 3-

year multi-year procurement (FY 2021-FY 2023) followed by successive 5-year multi-

year procurements beginning in FY2024, with the required EOQ investments and 

associated savings. The Department of Navy (DoN) did not include EOQ funding in the 

PB 2019 submission for a multiyear in FY 2021-2023 for either the F-35B or F-35C. The 

DoN plans to reassess that decision in the coming FY 2020 budget cycle. Therefore, the 

DoN PB 2019 production profile assumes annual procurements from FY 2021-2023, 

followed by successive 5-year multi-year procurements from FY 2024 to the end of the 

program with necessary EOQ investments and associated savings.
20 

                                                 
17 U.S. Government Accountability Office, F-35 Aircraft Sustainment: DOD Needs to Address Challenges Affecting 

Readiness and Cost Transparency, GAO 18-75, October 26, 2017, https://www.gao.gov/products/GAO-18-75. 
18 Pat Host, “F-35 Program Tripling Production, Fielding Rate By 2019,” Defense Daily, September 10, 2015. 
19 Under the revised schedule following the 2011 program restructure, Milestone C was anticipated in November, 2015. 
20 Office of the Secretary of Defense, Selected Acquisition Report (SAR): F-35 Joint Strike Fighter Aircraft (F-35), 

March 19, 2018, p. 11. 
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End of System Development and Demonstration 

The F-35 Joint Program Office declared the 17-year System Development and Demonstration 

(SDD) effort complete on April 11, 2018. “(T)he developmental flight team has conducted more 

than 9,200 sorties, accumulated 17,000 flight hours and executed more than 65,000 test points.”
21

 

The end of the flight test effort does not mark the actual end of SDD, though; that will occur at 

Milestone C, following the completion of initial operational test and evaluation (IOT&E). 

“Preparations for IOT&E are progressing, although the program will not meet several of the 

readiness criteria until late CY18; as a result, formal entry into IOT&E will not occur before 

then.”
22

 The Navy expects IOT&E entry in September 2018.
23 

The Director of Operational Test 

and Evaluation notes that “IOT&E, which provides the most credible means to predict combat 

performance, likely will not be completed until the end of 2019, at which point over 600 aircraft 

will already have been built.”
24

 

Changes in International Orders 

As noted, the F-35 is an international program, with commitments from program partners and 

other countries to share in the development costs and acquire aircraft. The other nations’ plans 

have varied over time. Most recently: 

 Australia took delivery of two F-35As in 2014 and 2015, and has announced a 

new order for 58 follow-on aircraft, with the next deliveries in 2018.
25

 However, 

Australia decided not to acquire F-35Bs.
26

 

 Belgium received U.S. State Department approval for 34 F-35s, although the 

Belgian government has yet to decide on the winner of its current fighter 

competition.
27

 

 Following the election of a new government, Canada canceled its decision to 

acquire 65 F-35s. Canada has remained a formal partner in the program,
28

 and the 

Trudeau government has included the F-35 as a candidate for its follow-on 

fighter requirement.
29

 According to the F-35 program manager, a Canadian exit 

                                                 
21 Lara Seligman, “F-35 Completes Flight Trials, Now On To Final Test,” Aerospace Daily and Defense Report, April 

12, 2018, http://aviationweek.com/defense/f-35-completes-flight-trials-now-final-test. 
22 Director, Operational Test & Evaluation, FY 2017 Annual Report, January 2018, p. 34. 
23 Lara Seligman, “U.S. Navy Prepares To Declare F-35 Combat-Ready In 2019,” Aviation Week and Space 

Technology, March 28, 2018, http://aviationweek.com/defense/us-navy-prepares-declare-f-35-combat-ready-2019. 
24 Director, Operational Test & Evaluation, FY 2017 Annual Report, January 2018, p. 39. 
25 Matt Siegel and Andrea Shalal, “Australia orders 58 F-35 Lockheed Martin stealth fighters,” Reuters.com, April 22, 

2014, and Gerard Frawley, “Next eight RAAF F-35As on track for 2018 delivery,” Australian Aviation, July 31, 2017, 

http://australianaviation.com.au/2017/07/next-eight-raaf-f-35as-on-track-for-2018-delivery/. 
26 Bradley Perrett, “Australia Abandons Proposal To Order F-35B,” Aerospace Daily and Defense Report, July 10, 

2015. 
27  Defense Security Cooperation Agency, News Release: Belgium – F-35 Joint Strike Fighter Aircraft, Washington, 

DC, January 18, 2018, https://go.usa.gov/xQbaW. 
28 Lee Berthiaume, “Liberals fork over another $30 million to keep Canada at F-35 table,” Canadian Press, May 25, 

2017, http://www.cbc.ca/news/politics/f-35-fighter-jet-joint-strike-canada-fee-1.4131285. 
29 David Donald, “F-35 and Super Hornet Back on the Table for Canada,” AINOnline, February 26, 2018, 

https://www.ainonline.com/aviation-news/defense/2018-02-26/f-35-and-super-hornet-back-table-canada. 
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could increase the price of an F-35A to the United States by “about .7 to 1 

percent,” or about $1 million.
30

 

 Denmark has confirmed an order for 27 F-35As, possibly going to 30; it had 

initially been expected to order 48, although the government also reportedly 

considered withdrawing from the program altogether.
31

 The initial contract is 

expected to be signed in 2018.
32

 

 Japan’s buy, initially reported as 42, may be 68 F-35s.
33 

 

 Norway has taken delivery of the first 10 of the 52 jets it plans to buy, with 3 

based in country and 7 in the United States for training.
34

 

 The Netherlands received 2 of its planned 37 aircraft.
35

 

 Singapore “is still to confirm an order, or even to announce its preferred F-35 

variant,”
36

 but is still “seriously considering” the jet.
37

 

 South Korea is looking at ordering 20 more F-35As and 6 F-35Bs in addition to 

the 40 already on order.
38

 

Devolution of Joint Program Office 

Section 146 of the FY2017 National Defense Authorization Act (P.L. 114-328) required DOD to 

examine alternative management structures for the F-35 program. Proponents argued that the 

overhead structure of a joint office, even if needed for development of a joint aircraft, is not 

needed once production has been established, and further that the F-35 is functionally three 

separate aircraft, with much less commonality than earlier envisioned. “[E]ven the Program 

Executive Officer of the F-35 Joint Program Office, General Christopher Bogdan, recently 

admitted the variants are only 20–25 percent common.”
39

 Supporters cited the requirement by the 

United States to support international customers and to oversee further software and other 

                                                 
30 Valerie Insinna, “Canada Leaving F-35 Program Would Drive Costs Up $1 Million Per Plane,” Defense Daily, 

October 22, 2015. 
31 Aaron Mehta, “Denmark F-35 Buy Goes Official,” Defense News, June 9, 2016. 
32 Tony Osborne, ‘F-35 Procurement Process Begins For Denmark,” Aviation Week and Space Technology, November 

28, 2017, http://aviationweek.com/combat-aircraft/f-35-procurement-process-begins-denmark. 
33 Seth Robson, “First of Japan’s F-35s will be airborne by year’s end,” Stars and Stripes, May 11, 2016, and Tim 

Kelly, Nobuhiro Kubo, “Exclusive: Japan to buy at least 20 more F-35A stealth fighters - sources,” Reuters, February 

20, 2018, https://www.reuters.com/article/us-japan-defence-f35-exclusive/exclusive-japan-to-buy-at-least-20-more-f-

35a-stealth-fighters-sources-idUSKCN1G507W. 
34 Valerie Insinna, “Norway accepts its first three F-35s,” Defense News, November 6, 2017, 

https://www.defensenews.com/air/2017/11/06/norway-accepts-its-first-three-f-35s/. 
35 Lara Seligman, “Dutch F-35s Land in the Netherlands,” Defense News, May 26, 2016. 
36 Angus Batey, “F-35s for Singapore? Don’t Hold Your Breath,” Aviation Week Show News, February 16, 2016. 
37 Staff report, “Singapore 'seriously evaluating' future F-35 jet purchase - Lockheed exec,” Reuters, February 8, 2018, 

https://www.reuters.com/article/us-singapore-airshow-lockheed/singapore-seriously-evaluating-future-f-35-jet-

purchase-lockheed-exec-idUSKBN1FS10R. 
38 Bradley Perrett, “South Korea Studies 20 More F-35As, 6 F-35Bs,” Aerospace Daily and Defense Report, December 

26, 2017, http://aviationweek.com/awindefense/south-korea-studies-20-more-f-35as-6-f-35bs, and Jon Grevatt, “US 

approves F-35 offset technology transfer to South Korea,” IHS Jane’s Defence Industry, December 21, 2016. 
39 S.Rept. 114-255, p. 280. 
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upgrades as reasons to keep the office in place. The Joint Program Office employs 2,590 people, 

and the annual cost to operate it is on the order of about $70 million a year.
40

 

In a letter to Congress accompanying that report, Under Secretary of Defense for Acquisition and 

Sustainment Ellen Lord declared an intention to  

begin a deliberate, conditions-based, and risk-informed transition ... from the existing F-

35 management structure to an eventual management structure with separate Service-run 

F-35A and F-35B/C program offices that are integrated with and report through the 

individual Military Departments.
41

 

Specific timing of the transition, and the responsibilities to be transferred to the services, have not 

been announced.
42

 

F-35 Preferred Bases Announced 

On December 21, 2017, the Air Force announced Naval Air Station Joint Reserve Base Fort 

Worth, TX, as the preferred alternative for the first F-35A reserve component base. Davis-

Monthan Air Force Base, AZ; Homestead Air Reserve Base, FL; and Whiteman AFB, MO, were 

also candidate bases. 

At the same time, Truax Field, WI, and Dannelly Field, AL, were announced as the next Air 

National Guard F-35A bases, with aircraft slated to arrive in 2023. Gowen Field ANGB, ID; 

Selfridge ANGB, MI; and Jacksonville Air Guard Station, FL, were also considered. Burlington 

Air National Guard Base, VT, had previously been selected.
43

 

Active component F-35As had already been announced as going to Hill AFB, UT, and RAF 

Lakenheath, England. Eielson AFB, AK, had earlier been announced as the preferred base for the 

first overseas F-35 squadron.
44

 

Government Suspends Accepting F-35s 

In March 2018, DOD stopped accepting new F-35s pending resolution of a dispute with 

Lockheed Martin over who should pay to repair identified issues with corrosion on F-35s. As of 

April 12, 2018, five aircraft had been deferred. 

This is not the first time acceptances have been stopped. “Last year, the Pentagon stopped 

accepting F-35s for 30 days after discovering corrosion where panels were fastened to the 

                                                 
40 Testimony of Lt. Gen. Christopher Bogdan, U.S. Congress, Senate Committee on Armed Services, F-35 Joint Strike 

Fighter Program, 114th Cong., 2nd sess., April 26, 2016. 
41 Letter from Ellen M. Lord, Under Secretary (Acquisition and Sustainment), to Rep. Mac Thornberry, Chairman, 

House Committee on Armed Services, March 27, 2018. 
42 See, inter alia, Oriana Pawlyk, “As Services Take Greater Role on F-35, Joint Program Office to Remain," 

Military.com, April 11, 2018, https://www.military.com/dodbuzz/2018/04/11/services-take-greater-role-f-35-joint-

program-office-remain.html, and Valerie Insinna, “F-35 program head supportive of future transition to service-led 

offices,” Defense News, April 12, 2018, https://www.defensenews.com/digital-show-dailies/navy-league/2018/04/11/f-

35-program-head-supportive-of-future-transition-to-service-led-offices/. 
43 U.S. Air Force, “AF selects locations for next two Air National Guard F-35 bases,” press release, December 21, 

2017, https://go.usa.gov/xQTRw. 
44 Secretary of the Air Force Public Affairs, “Eielson AFB selected as preferred alternative for first overseas-based F-

35As,” press release, August 4, 2014, http://go.usa.gov/xxhNw. 
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airframe, an issue that affected more than 200 of the stealthy jets. Once a fix had been devised, 

the deliveries resumed, and Lockheed hit its target aircraft delivery numbers for 2017.”
45

 

At the heart of the dispute is the government’s inspection of the planes during 

Lockheed’s production, which failed to discover problems with the fastenings, the 

sources said. Because neither party caught the issue at the time each is pointing the finger 

at the other to pay for the fix.
46

 

In testimony before the House Armed Services Committee on April 12, 2018, DOD officials 

noted that the corrosion issue then in dispute was not the same found in 2016.
47

 

Testing Progress 

DOD’s annual testing report stated, “As of November 6, 2017, the JPO had collected data and 

verified performance to close out 252 of 476 (53 percent) contract specification paragraphs; 2,516 

of 3,452 (73 percent) success criteria derived from the contract specifications had been 

completed.”
48

 

However,  

The operational suitability of the F-35 fleet remains at a level below Service expectations 

and is dependent on work-arounds that would not be acceptable in combat situations. 

Over the previous year, most suitability metrics have remained nearly the same or moved 

only within narrow bands, which are insufficient to characterize a trend of performance. 

Overall fleet-wide monthly availability rates remain around 50 percent, a condition that 

has existed with no significant improvement since October 2014, despite the increasing 

number of new aircraft.
49

  

Testers found numerous other deficiencies, warning that “The JPO completed two reviews of 

remaining mission systems testing in CY17 and deleted test points in an attempt to keep 

developmental flight testing on schedule.”
50

  

Software Development Cost Growth 

The cost of F-35 Block 4 software, previously estimated at $8 billion, will now require $10.8 

billion through FY2024, according to F-35 program executive officer Vice Admiral Mathias 

Winter. Of that cost, $3.7 billion would be borne by international partners, with the United States 

paying $7.1 billion.
51

 

                                                 
45 Mike Stone, “Exclusive: Pentagon stops accepting Lockheed F-35 jets over repair cost dispute,” Reuters, April 11, 

2018, https://www.reuters.com/article/us-lockheed-f35-exclusive/exclusive-pentagon-stops-accepting-lockheed-f-35-

jets-over-repair-cost-dispute-idUSKBN1HI304. 
46 Ibid. 
47 Oriana Pawlyk, “Pentagon Suspends F-35 Deliveries Over New Corrosion Issues: General,” Military.com, April 12, 

“018, https://www.military.com/defensetech/2018/04/12/pentagon-suspends-f-35-deliveries-over-new-corrosion-issues-

general.html. 
48 Director, Operational Test & Evaluation, FY 2017 Annual Report, January 2018, p. 34. 
49 Ibid., p. 33. 
50 Ibid., p. 34. 
51 Pat Host, “Pentagon faces major cost increase on F-35 Block 4 modernisation,” IHS Jane's Defence Weekly, March 

8, 2018, http://www.janes.com/article/78443/pentagon-faces-major-cost-increase-on-f-35-block-4-modernisation. 
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Sustainment Cost Issues 

Since 2015, operations and sustainment costs for the F-35 fleet’s lifecycle have been estimated at 

more than $1 trillion. The latest F-35 Selected Acquisition Report speaks (in language unusual for 

that document) to the need to reduce those costs: 

At current estimates, the projected F-35 sustainment outlays are too costly. Given 

planned fleet growth, future U.S. Service O&S budgets will be strained. The prime 

contractor must embrace much-needed supply chain management affordability initiatives, 

optimize priorities across the supply chain for spare and new production parts, and enable 

the exchange of necessary data rights to implement the required stand-up of planned 

government organic software capabilities.
52 

 

A media report indicated that the Air Force was considering reducing its buy of F-35As due to the 

support costs. “The shortfall would force the service to subtract 590 of the fighter jets from the 

1,763 it plans to order ... the Air Force faces an annual bill of about $3.8 billion a year that must 

be cut back over the coming decade.”
53

 “‘If you can afford to buy something but you have to keep 

it in the parking lot because you can’t afford to own and operate it, then it doesn’t do you much 

good,’ says F-35 JPO Program Executive Officer Vice Adm. Mat Winter.”
54

 

F-35 Program Origin and History 

The Joint Strike Fighter (JSF) program that became the F-35 began in the early- to mid-1990s.
55

 

Three different airframe designs were proposed by Boeing, Lockheed, and McDonnell Douglas 

(teamed with Northrop Grumman and British Aerospace). On November 16, 1996, the Defense 

                                                 
52 Office of the Secretary of Defense, Selected Acquisition Report (SAR): F-35 Joint Strike Fighter Aircraft (F-35), 

March 19, 2018, p. 11. See also Anthony Capaccio, “Lockheed Gets Edict to Cut F-35's $1.1 Trillion Support Bill,” 

Bloomberg News, April 5, 2018, https://www.bloomberg.com/news/articles/2018-04-05/pentagon-says-lockheed-must-

keep-1-1-trillion-f-35-costs-down. 
53 Anthony Capaccio, “Air Force Risks Losing Third of F-35s on Upkeep Costs,” Bloomberg News, March 28, 2018, 

https://www.bloomberg.com/news/articles/2018-03-28/air-force-risks-losing-third-of-f-35s-if-upkeep-costs-aren-t-cut. 
54 Lara Seligman, “F-35 Sustainment Challenges Mount As Global Fleet Grows,” Aviation Week and Space 

Technology, April 5, 2018, http://aviationweek.com/defense/f-35-sustainment-challenges-mount-global-fleet-grows. 
55 The JSF program emerged in late 1995 from the Joint Advanced Strike Technology (JAST) program, which began in 

late 1993 as a result of the Clinton Administration’s Bottom-Up Review (BUR) of U.S. defense policy and programs. 

The BUR envisaged the JAST program as a replacement for two other tactical aircraft programs that were being 

terminated (the A-12 program, which was intended to provide a stealthy new carrier-based attack plane to replace the 

Navy’s aging A-6 carrier-based attack planes, and the Multi-Role Fighter, which the Air Force had considered as a 

replacement for its F-16 fighters). 

In 1995, in response to congressional direction, a program led by the Defense Advanced Research Projects Agency 

(DARPA) to develop an advanced short takeoff and vertical landing (ASTOVL) aircraft was incorporated into the 

JAST program. This opened the way for Marine Corps and UK participation in the JAST program, since the Marine 

Corps and the UK were interested procuring a new STOVL aircraft to replace their aging Harrier STOVL attack 

aircraft. The name of the program was then changed to Joint Strike Fighter (JSF) to focus on joint development and 

production of a next-generation fighter/attack plane. 

A Joint Operational Requirements Document for the F-35 program was issued in March 2000 and revalidated by 

DOD’s Joint Requirements Oversight Council in October 2001. On October 24, 2001, the Defense Acquisition Board 

held a Milestone B review for the program. (Milestone B approval would permit the program to enter the SDD phase.) 

On October 25, 2001, the Secretary of Defense certified to Congress (in accordance with Section 212 of the FY2001 

defense authorization act [H.R. 4205/P.L. 106-398 of October 30, 2000]) that the program had successfully completed 

the CDP exit criteria and demonstrated sufficient technical maturity to enter SDD. On October 26, 2001, the SDD 

contracts were awarded to Lockheed and Pratt and Whitney. A Preliminary Design Review for the F-35 program was 

conducted in April 2003, and Critical Design Reviews were held in February 2006 (F-35A and F-35B) and June 2007 

(F-35C). 



F-35 Joint Strike Fighter (JSF) Program 

 

Congressional Research Service 11 

Department announced that Boeing and Lockheed Martin had been chosen to compete in the 

concept demonstration phase of the program, with Pratt and Whitney providing propulsion 

hardware and engineering support. Boeing and Lockheed were each awarded contracts to build 

and test-fly two aircraft to demonstrate their competing concepts for all three planned JSF 

variants.
56

 

The competition between Boeing and Lockheed Martin was closely watched. Given the size of 

the JSF program and the expectation that the JSF might be the last fighter aircraft program that 

DOD would initiate for many years, DOD’s decision on the JSF program was expected to shape 

the future of both U.S. tactical aviation and the U.S. tactical aircraft industrial base. 

In October 2001, DOD selected the Lockheed design as the winner of the competition, and the 

JSF program entered the system development and demonstration (SDD) phase, with SDD 

contracts awarded to Lockheed Martin for the aircraft and Pratt and Whitney for the aircraft’s 

engine. General Electric continued technical efforts related to the development of an alternate 

engine for competition in the program’s production phase. 

Table 1. F-35 Variant Milestones 

 First flown Original IOC goal IOC 

F-35A December 15, 2006 March 2013 August 2, 2016 

F-35B June 11, 2008 

First hover: March 17, 2010 

March 2012 July 31, 2015 

F-35C June 6, 2010 March 2015 Anticipated 2019 

Source: Prepared by CRS based on press reports and DOD testimony. 

Note: IOC is Initial Operational Capability (discussed below). 

As shown in Table 1, the first flights of an initial version of the F-35A and the F-35B occurred in 

the first quarter of FY2007 and the third quarter of FY2008, respectively. The first flight of a 

slightly improved version of the F-35A occurred on November 14, 2009.
57

 The F-35C first flew 

on June 6, 2010.
58

 

The F-35B’s ability to hover, scheduled for demonstration in November 2009, was shown for the 

first time on March 17, 2010.
59

 The first vertical landing took place the next day.
60

 

February 2010 Program Restructuring 

In November 2009, DOD’s Joint Estimating Team issued a report (called JET II) stating that the 

F-35 program would need an extra 30 months to complete the SDD phase. In response to JET II, 

the then-impending Nunn-McCurdy breach, and other developments, on February 24, 2010, 

Pentagon acquisition chief Ashton Carter issued an Acquisition Decision Memorandum (ADM) 

restructuring the F-35 program. Key elements of the restructuring included the following: 

                                                 
56 Subsequent to the selection of the Boeing and Lockheed Martin designs, Boeing acquired McDonnell Douglas and 

merged the two firms’ JSF teams. 
57 “First Flight,” Defense Daily, November 23, 2009, p. 3. 
58 Graham Warwick, “JSF Carrier Variant Meets Handling Goals On First Flight,” Aerospace Daily, June 7, 2010. 
59 Graham Warwick, “F-35B Hovers for First Time,” Aviation Week/Ares blog, March 17, 2010. 
60 Graham Warwick, “STOVL F-35B Makes First Vertical Landing,” Aviation Week/Ares blog, March 18, 2010. 
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 Extending the SDD phase by 13 months, thus delaying Milestone C (full-rate 

production) to November 2015 and adding an extra low-rate initial production 

(LRIP) lot of aircraft to be purchased during the delay. Carter proposed to make 

up the difference between JET II’s projected 30-month delay and his 13-month 

schedule by adding three extra early-production aircraft to the test program. It is 

not clear how extra aircraft could be added promptly if production is already 

behind schedule. 

 Funding the program to the “Revised JET II” (13-month delay) level, implicitly 

accepting the JET II findings as valid. 

 Withholding $614 million in award fees from the contractor for poor 

performance, while adding incentives to produce more aircraft than planned 

within the new budget. 

 Moving procurement funds to R&D. “More than $2.8 billion that was budgeted 

earlier to buy the military’s next-generation fighter would instead be used to 

continue its development.”
61

 

“Taken together, these forecasts result in the delivery of 122 fewer aircraft over the Future Years 

Defense Program (FYDP), relative to the President’s FY 2010 budget baseline,” Carter said.
62

 

This reduction led the Navy and Air Force to revise their dates for IOC as noted above. 

March, 2010 Nunn-McCurdy Breach 

On March 20, 2010, DOD formally announced that the JSF program had exceeded the cost 

increase limits specified in the Nunn-McCurdy cost containment law, as average procurement 

unit cost, in FY2002 dollars, had grown 57% to 89% over the original program baseline. Simply 

put, this requires the Secretary of Defense to notify Congress of the breach, present a plan to 

correct the program, and to certify that the program is essential to national security before it can 

continue.
63

 

On June 2, 2010, the Under Secretary of Defense for Acquisition, Technology and 

Logistics issued an Acquisition Decision Memorandum (ADM) certifying the F-35 

Program in accordance with section 2433a of title 10, United States Code. As required by 

section 2433a, of title 10, Milestone B was rescinded. A Defense Acquisition Board 

(DAB) was held in November 2010.... No decision was rendered at the November 2010 

DAB.... Currently, cumulative cost and schedule pressures result in a critical Nunn-

McCurdy breach to both the original (2001) and current (2007) baseline for both the 

Program Acquisition Unit Cost (PAUC) and Average Procurement Unit Cost (APUC). 

The breach is currently reported at 78.23% for the PAUC and 80.66% for the APUC 

against the original baseline and 27.34% for the PAUC and 31.23% for the APUC against 

the current baseline.
64

  

                                                 
61 Tony Capaccio, “Lockheed F-35 Purchases Delayed in Pentagon’s Fiscal 2011 Plan,” Bloomberg News, January 6, 

2010. 
62 F-35 Lightning II Joint Strike Fighter (JSF) Program Restructure Acquisition Decision Memorandum (ADM), Under 

Secretary of Defense (Acquisition, Technology & Logistics), February 24, 2010. 
63 For a history of the Nunn-McCurdy law and options for its future, see CRS Report R41293, The Nunn-McCurdy Act: 

Background, Analysis, and Issues for Congress. 
64 Office of the Secretary of Defense, Selected Acquisition Report (SAR): F-35, December 31, 2010, p. 4. 
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February 2012 Procurement Stretch 

With the FY2013 budget, F-35 acquisition was slowed, with the acquisition of 179 previously 

planned aircraft being moved to years beyond the FY2013-2017 FYDP “for a total of $15.1 

billion in savings.”
65

 

Initial Operational Capability 

The Marine Corps declared F-35B Initial Operational Capability (IOC) on July 31, 2015. The Air 

Force declared F-35A IOC on August 2, 2016.
66

 The Navy IOC may be delayed to 2019, which is 

within its projected threshhold.
67

 

The F-35A, F-35B, and F-35C were originally scheduled to achieve IOC in March 2013, March 

2012, and March 2015, respectively.
68

 In March 2010, then-Pentagon acquisition chief Ashton 

Carter announced that the Air Force and Navy had reset their projected IOCs to 2016, while the 

Marines’ projected IOC remained 2012.
69

 Subsequently, the Marines’ IOC was delayed.
70

 

Congress required a formal declaration of IOCs in Section 155 of the National Defense 

Authorization Act for Fiscal Year 2013 (P.L. 112-239). The current dates (by fiscal year) are 

shown in Table 1.  

It should be noted that IOC means different things to different services:  

F-35A initial operational capability (IOC) shall be declared when the first operational 

squadron is equipped with 12-24 aircraft, and Airmen are trained, manned, and equipped 

to conduct basic Close Air Support (CAS), Interdiction, and limited Suppression and 

Destruction of Enemy Air Defense (SEAD/DEAD) operations in a contested 

environment. Based on the current F-35 Joint Program Office (JPO) schedule, the F-35A 

will reach the IOC milestone between August 2016 (Objective) and December 2016 

(Threshold).... 

F-35B IOC shall be declared when the first operational squadron is equipped with 10-16 

aircraft, and US Marines are trained, manned, and equipped to conduct CAS, Offensive 

and Defensive Counter Air, Air Interdiction, Assault Support Escort, and Armed 

                                                 
65 Tony Capaccio, “Pentagon Takes $1.6 Billion From Lockheed F-35 in Biggest Cut,” Bloomberg News, February 13, 

2012. 
66 "Air Force Declares F-35A Lightning II ‘Combat Ready’," Air Force News Service, August 3, 2016, 

https://go.usa.gov/xQbTg. 
67 Lara Seligman, “U.S. Navy Prepares To Declare F-35 Combat-Ready In 2019,” Aerospace Daily and Defense 

Report, March 29, 2018. http://aviationweek.com/defense/us-navy-prepares-declare-f-35-combat-ready-2019 
68 The Navy had initially accelerated its estimated IOC for the F-35C to September 2014. Andrew Tilghman, “Joint 

Strike Fighter Timeline Moved Up,” NavyTimes.com, September 18, 2009. In November 2009, Lockheed announced 

that the first flight of an F-35C test aircraft would be delayed from the final quarter of 2009 to the first quarter of 2010. 

(Dan Taylor, “Navy Joint Strike Fighter Carrier Variant Test Aircraft Will Not Fly Until 2010,” Inside the Navy, 

November 9, 2009.) 
69 Testimony before the Senate Armed Services Committee, March 11, 2010. “Marine Corps IOC will include 15 

aircraft for training at Eglin AFB, Fla., four in an operational test and evaluation detachment and the first operational 

squadron of 10 in Yuma, Ariz.” Amy Butler, Robert Wall, Graham Warwick and Alon Ben-David, “F-35B Achieves 

Vertical Landing Milestone,” AviationWeek.com, March 23, 2010. 
70 “The U.S. Marine Corps will scrap a December 2012 target to have its version of the Lockheed Martin Corp. F-35 

Joint Strike Fighter ready for combat and isn’t setting a new date, the service’s commandant said. ‘I’m really not 

wringing my hands over that,’ General James Amos told reporters today at the Pentagon. ‘It will be when it will 

be.’”—Tony Capaccio, “Marines to Delay Combat-Readiness Target for F-35 Jet,” Bloomberg.com, December 14, 

2010. 
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Reconnaissance in concert with Marine Air Ground Task Force resources and 

capabilities. Based on the current F-35 JPO schedule, the F-35B will reach the IOC 

milestone between July 2015 (Objective) and December 2015 (Threshold).... 

Navy F-35C IOC shall be declared when the first operational squadron is equipped with 

10 aircraft, and Navy personnel are trained, manned and equipped to conduct assigned 

missions. Based on the current F-35 JPO schedule, the F-35C will reach the IOC 

milestone between August 2018 (Objective) and February 2019 (Threshold).
71

 

Additionally, 

Each of the three US services will reach initial operating capability (IOC) with different 

software packages. 

The F-35B will go operational for the US Marines in December 2015 with the Block 2B 

software, while the Air Force plans on achieving IOC on the F-35A in December 2016 

with Block 3I, which is essentially the same software on more powerful hardware. The 

Navy intends to go operational with the F-35C in February 2019, on the Block 3F 

software.
72

 

One complication regarding the Navy’s operational capability is that the Navy reportedly will not 

be able to airlift F-35 engines to carriers at sea until the introduction of the CMV-22 carrier 

onboard delivery aircraft in 2021.
73

 The Navy will not declare IOC until software Block 3F is 

fully proven.
74

 

Procurement Quantities 

Planned Total Quantities 

The F-35 program includes a planned total of 2,456 aircraft for the Air Force, Marine Corps, and 

Navy. This included 13 research and development aircraft and 2,443 production aircraft: 1,763 F-

35As for the Air Force, 273 F-35Cs for the Navy, and 67 F-35Cs and 353 F-35Bs for the Marine 

Corps.
75
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2000, Aerospace Daily, May 20, 1997, p. 280.) In 2003, the Navy reduced its planned procurement of 1,089 F-35Bs 

and Cs to 680 aircraft as part of the Navy/Marine Corps Tactical Aviation Integration Plan; that requirement was 

revised in 2016 to 693. (See CRS Report RS21488, Navy-Marine Corps Tactical Air Integration Plan: Background and 

Issues for Congress, by Christopher Bolkcom and Ronald O'Rourke.) See also DOD, Selected Acquisition Report: F-35 

Lightning II Joint Strike Fighter (JSF) Program (F-35), March 19, 2018. 
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Annual Quantities 

DOD began procuring F-35s in FY2007. Figure 2 shows F-35 procurement quantities authorized 

through FY2018, requested procurement quantities for FY2019, and projected requests through 

the FYDP. The figures in the table do not include 13 research and development aircraft procured 

with research and development funding. (Quantities for foreign buyers are discussed in the next 

section.) 

Figure 2. F-35 Procurement Quantities 

(Figures shown are for production aircraft; table excludes 13 research and development aircraft) 

 
Source: Prepared by CRS based on DOD data. 

Previous DOD plans contemplated increasing the procurement rate of F-35As for the Air Force to 

a sustained rate of 80 aircraft per year by FY2015, and completing the planned procurement of 

1,763 F-35As by about FY2034. The current Air Force plan increases the rate to 54 per year 

beginning in 2021; the 1,763 fleet target has not changed.  

Past DOD plans also contemplated increasing the procurement rate of F-35Bs and Cs for the 

Marine Corps and Navy to a combined sustained rate of 50 aircraft per year by about FY2014, 

and completing the planned procurement of 680 F-35Bs and Cs by about FY2025. The FY2019 

budget submission shows a combined F-35B and -C production rate of 44 per year in 2021, 

toward a fleet goal of 693. 

Low-Rate Initial Production 

F-35s are currently produced under Low-Rate Initial Production (LRIP), with agreements reached 

for the first 10 lots of aircraft. Each LRIP lot includes both U.S. and international partner aircraft. 

Contracted unit prices for F-35s have continued to decline with each production lot. “For 

example, the price (including airframe, engine and profit) of an LRIP Lot 8 aircraft was 
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approximately 3.6 percent less than an LRIP Lot 7 aircraft, and an LRIP Lot 7 aircraft, was 4.2 

percent lower than an LRIP Lot 6 aircraft.”
76

  

In LRIPs 5, 6, and 7, any cost overruns associated with concurrent development and production 

would be split equally between the contractor and the government. Prior to LRIP 4, the 

government bore those costs alone. Beginning with LRIP 8, the contractor is liable for 100% of 

any cost overrun; if actual cost is lower than the contracted cost, the contractor will receive 80% 

of the savings, the government 20%.
77

 

Table 2. F-35 LRIPs 5-10 

(Costs in millions of dollars, per aircraft) 

LRIP Lot 5a 6b 7c, d 8e 9f 10 

F-35A 

quantity/cost  
22/105 23/103 19/98 19/95 42/102 44/95 

F-35B 

quantity/cost 
3/113 7/109 6/104 6/102 13/132 9/123 

F-35C 

quantity/cost 
7/125 6/120 4/116 4/116 2/132 2/122 

Notes: Aircraft costs for LRIPs 5-8 shown do not include engines. All quantities exclude international orders. 

a. Christopher Drew, “Lockheed Profit on F-35 Jets Will Rise With New Contract,” The New York Times, 

December 17, 2012.  

b. Tony Capaccio, “Lockheed Gets Approval Of Next F-35 Production Contract,” Bloomberg News, July 6, 

2012.  

c. Amy Butler, “Latest F-35 Deal Targets Unit Cost Below $100 Million,” Aviation Week & Space Technology, 

July 30, 2013.  

d. Caitlin Lee, “Latest F-35 contracts mark new strategy to reduce costs,” Jane’s Defence Weekly, September 

29, 2013. 

e. Colin Clark, “New F-35 Prices: A: $95M; B: $102M; C: $116M,” Breaking Defense, November 21, 2014.  

f. Sydney J. Freedberg, Jr., “F-35 ‘Not Out Of Control’: F-35A Prices Drop 5.5%,” Breaking Defense, December 

19, 2016, https://breakingdefense.com/2016/12/33483/.  

g. Lockheed Martin, “Agreement Reached on Lowest Priced F-35s in Program History,” press release, 

February 3, 2017, https://www.f35.com/news/detail/agreement-reached-on-lowest-priced-f-35s-in-program-

history.  

Although previous LRIP contracts had been arrived at through negotiation between the F-35 Joint 

Program Office and Lockheed Martin, the LRIP 9 contract was not agreed to by both sides. After 

prolonged negotiation, the government invoked its right to issue a unilateral contract.
78

 

Negotiations continue on LRIP 11, with public posturing by both sides.
79
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enough-on-f-35-contract-vice-adm-winter/. 
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Potential Block Buy 

Block buy contracts commit the government to purchasing certain quantities of aircraft over a 

number of years, which allows the contractor to acquire parts in greater quantity and plan 

workforce levels in advance, helping to reduce cost. “By purchasing supplies in economic 

quantities, Lockheed Martin and Pratt & Whitney estimate that 8 percent and 2.3 percent cost 

savings, respectively, could be achievable.”
80

 

The F-35 program office is reportedly considering a block buy contract for international 

customers, and possibly for U.S. F-35s in subsequent lots. “Executing the ‘block buy’ would 

require commitments to procuring as many as 270 U.S. aircraft, as well as commitments by 

foreign partners to purchasing substantial numbers of aircraft.”
81

 Lockheed Martin expected to 

reveal a block buy proposal in March 2018.
82

 This follows on an earlier mooted block buy: 

The buy would begin in low-rate, initial production (LRIP) lot 11, which includes 

deliveries in 2019.... The international block buy is one of multiple steps toward reducing 

the per-unit price of the F-35A to $80-85 million in 2019, Bogdan says.
83

  

What Is Block Buy?84 

Block buy contracting (BBC) permits DOD to use a single contract for more than one year’s worth of procurement 

of a given kind of item without having to exercise a contract option for each year after the first year. It is similar to 

multiyear procurement in that DOD needs congressional approval for each use of BBC. 

BBC differs from MYP in the following ways: 

 There is no permanent statute governing the use of BBC. 

 There is no requirement that BBC be approved in both a DOD appropriations act and an act other than a DOD 
appropriations act. 

 Programs being considered for BBC do not need to meet any legal criteria to qualify for BBC because there is no 

permanent statute governing the use of BBC that establishes such criteria. 

 A BBC contract can cover more than five years of planned procurements. The BBC contracts currently being 

used by the Navy for procuring Littoral Combat Ships, for example, cover a period of seven years (FY2010-

FY2016). 

 Economic order quantity (EOQ) authority does not come automatically as part of BBC authority because there 

is no permanent statute governing the use of BBC that includes EOQ authority as an automatic feature. To 

provide EOQ authority as part of a BBC contract, the provision granting authority for using BBC in a program 

may need to state explicitly that the authority to use BBC includes the authority to use EOQ. 

 BBC contracts are less likely to include cancellation penalties. 

“A full block buy, including US jets, could save anywhere from $2 billion to $2.8 billion, 

according to industry estimates.”
85

 Congressional approval would be required for a U.S. block 

buy.
86
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Ronald O'Rourke. 
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In a related development, Section 141 of the Fiscal Year 2018 National Defense Authorization Act 

included language authorizing DOD to enter into economic order quantity contracts for advance 

parts for F-35s to be procured in FY2019 and FY2020. 

Program Management 

The JSF program is jointly managed and staffed by the Department of the Air Force and the 

Department of the Navy. Service Acquisition Executive (SAE) responsibility alternates between 

the two departments. When the Air Force has SAE authority, the F-35 program director is from 

the Navy, and vice versa. Navy Vice Admiral Mathias Winter became the F-35 program manager, 

succeeding Air Force Lieutenant General Christopher Bogdan, on May 25, 2017.
87

  

Section 146 of the FY2017 National Defense Authorization Act (P.L. 114-328) required DOD to 

examine alternative management structures for the F-35 program. Proponents argued that the 

overhead structure of a joint office, even if needed for development of a joint aircraft, is not 

needed once production has been established, and further that the F-35 is functionally three 

separate aircraft, with much less commonality than earlier envisioned. “[E]ven the Program 

Executive Officer of the F-35 Joint Program Office, General Christopher Bogdan, recently 

admitted the variants are only 20–25 percent common.”
88

 Supporters cited the requirement by the 

United States to support international customers and to oversee further software and other 

upgrades as reasons to keep the office in place. The Joint Program Office employs 2,590 people, 

and the annual cost to operate it is on the order of about $70 million a year.
89

 

In a letter to Congress accompanying that report, Under Secretary of Defense for Acquisition and 

Sustainment Ellen Lord declared an intention to  

begin a deliberate, conditions-based, and risk-informed transition...from the existing F-35 

management structure to an eventual management structure with separate Service-run F-

35A and F-35B/C program offices that are integrated with and report through the 

individual Military Departments.
90

 

Specific timing of the transition, and the responsibilities to be transferred to the services, have not 

been announced.
91
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Software Development 

You can see from its angled lines, the F-35 is a stealth aircraft designed to evade enemy 

radars. What you can't see is the 24 million lines of software code which turn it into a 

flying computer. That’s what makes this plane such a big deal.
92

 

The F-35’s integration of sensors and weapons, both internally and with other aircraft, is touted as 

its most distinctive aspect. As that integration is primarily realized through complex software, it 

may not be surprising to observe that writing, validating, and debugging that software is among 

the program’s greatest challenges. F-35 operating software is released in blocks, with additional 

capabilities added from one block to the next.  

I’m concerned about the software, the operational software.... And I’m concerned about 

the ALIS [Autonomic Logistics Information System], that is another software system, 

basically that will provide the logistics support to the systems. – Frank Kendall, Under 

Secretary of Defense for Acquisition, Technology & Logistics.
93

 

Table 3. F-35 Software Block Schedule 

Block Attributes Release 

2B Required for Marine IOC Released 

3i (initial) Required for USAF IOC Development complete;a release 

expected late 2016 

3F (final) Required for Navy IOC Expected late fall 2017 

4 Adds nuclear weapons capability 

(among other things) 

Development to begin late 2018 

Source: Prepared statement of the Honorable Sean J. Stackley, Assistant Secretary Of The Navy (Research, 

Development and Acquisition) and Lieutenant General Christopher C. Bogdan, Program Executive Officer, F-35 

before the U.S. Congress, House Committee on Armed Services, Subcommittee on Tactical Air and Land 

Forces, F-35 Program review, 114th Cong., 2nd sess., March 23, 2016. 

a. F-35 Joint Program Office, “Development of F-35 3i Software For USAF IOC Complete,” press release, May 

9, 2016, https://www.f35.com/news/detail/development-of-f-35-3i-software-for-usaf-ioc-complete.  

Kendall’s concern was echoed by then-F-35 program manager Air Force Lieutenant General 

Christopher Bogdan. In testimony to the House Armed Services Subcommittee on Tactical Air 

and Land Forces, he noted that it is the 

“complexity of the software that worries us the most.... Software development is always 

really, really tricky... We are going to try and do things in the final block of this 

capability that are really hard to do.” Among them is forming software that can share the 

same threat picture among multiple ships across the battlefield, allowing for more 

coordinated attacks.
94
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Block 4 as a Separate Program 

Development of the F-35 follow-on Block 4 software, an effort now known as Continuous 

Capability Development and Delivery (C2D2), had been expected to cost as much as $8 billion. 

More recent estimates put that figure at $10.8 billion through FY2024. Some in Congress argue 

that a program of that size should part with traditional procurement practice for an upgrade and be 

run as a separate Major Defense Acquisition Program, with its own budget line and the 

concomitant reporting requirements; language to this effect was included in the Senate’s version 

of the FY2017 National Defense Authorization Act. This is discussed further in “Issues for 

Congress,” below. 

Autonomic Logistics Information System 

The issues cited above focused on software development for the F-35’s onboard mission systems. 

A supporting system, the Autonomic Logistics Information System (ALIS), also requires 

extensive software development and testing. “ALIS is at the core of operations, maintenance and 

supply-chain management for the F-35, providing a constant stream of data from the plane to 

supporting staff.”
95

  

DOD’s Director of Operational Test & Evaluation stated that “ALIS 3.0, planned for use in 

IOT&E and the completion of SDD, will likely not be ready for fielding until early to mid-CY18. 

ALIS version 3.0 is necessary to provide full combat capability. However, the program will likely 

not field ALIS 3.0 until early 2018 due to delays with ALIS 2.0.2.4. The program deferred to 

ALIS 4.0 capabilities previously designated for ALIS 3.0.”
96

 

GAO reported that  

ALIS may not be deployable: ALIS requires server connectivity and the necessary 

infrastructure to provide power to the system. The Marine Corps, which often deploys to 

austere locations, declared in July 2015 its ability to operate and deploy the F-35 without 

conducting deployability tests of ALIS. A newer version of ALIS was put into operation 

in the summer of 2015, but DOD has not yet completed comprehensive deployability 

tests. 

ALIS does not have redundant infrastructure: ALIS’s current design results in all F-35 

data produced across the U.S. fleet to be routed to a Central Point of Entry and then to 

ALIS’s main operating unit with no backup system or redundancy. If either of these fail, 

it could take the entire F-35 fleet offline.
97

 

To date, the F-35’s operators have been coping with ALIS’s shortcomings. “Most capabilities 

function as intended only with a high level of manual effort by ALIS administrators and 

maintenance personnel. Manual work-arounds are often needed to complete tasks designed to be 

automated.”
98

 Some of the problems reportedly stem from ALIS’s 1990s-based architecture.
99
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Air Force Lt. Gen. Chris Bogdan told reporters that the plane could fly without the $16.7 

billion ... ALIS for at least 30 days. The software, which runs on ground computers, not 

the plane itself, manages the aircraft’s supply chain, aircraft configuration, fault 

diagnostics, mission planning, and debriefing – none of which are critical to combat 

flight.
100

 

Cost and Funding101 

Total Program Acquisition Cost102 

As of December 2017, the total estimated acquisition cost (the sum of development, procurement, 

and military construction [MilCon] costs) of the F-35 program in constant (i.e., inflation-

adjusted) FY2012 dollars was about $325.1 billion, including about $59.8 billion in research and 

development, about $260.9 billion in procurement, and about $4.4 billion in MilCon.
103

 

In then-year dollars (meaning dollars from various years that are not adjusted for inflation), the 

figures are about $406.1 billion, including about $55.5 billion in research and development, about 

$345.4 billion in procurement, and about $5.3 billion in military construction. 

Prior-Year Funding 

Through FY2017, the F-35 program has received a total of roughly $122.6 billion of funding in 

then-year dollars, including roughly $54.7 billion in research and development, about $65.7 

billion in procurement, and approximately $2.7 billion in military construction. 

Unit Costs 

As of December 2017, the F-35 program had a program acquisition unit cost (or PAUC, meaning 

total acquisition cost divided by the 2,456 research and development and procurement aircraft) of 

about $110.0 million and an average procurement unit cost (or APUC, meaning total procurement 

cost divided by the 2,443 production aircraft) of $89.8 million, in constant FY2012 dollars.  

However, this reflects the cost of the aircraft without its engine, as the engine program was 

broken out as a separate reporting line in 2011.  

As of December 2017, the F-35 engine program had a program acquisition unit cost of about 

$21.6 million and an average procurement unit cost of $16.4 million in constant FY2012 dollars. 

Just as the reported airframe costs represent a program average and do not discriminate among 

                                                 
100 Patrick Tucker, “F-35 Will Fly Despite Auditor’s Fleet-Grounding Warning,” Defense One, April 17, 2016. 
101 The F-35 program receives (or in the past received) funding from the Air Force, Navy, and Defense-Wide research, 

development, test, and evaluation (RDT&E) accounts (the Defense-Wide RDT&E funding occurred in FY1996-

FY1998); Non-Treasury Funds (i.e., financial contributions from the eight other countries participating in the F-35 

program)—a source of additional research and development funding; the Air Force and Navy aircraft procurement 

accounts (the Navy and Marine Corps are organized under the Department of the Navy, and Marine Corps aircraft 

development and procurement costs are funded through the Navy’s RDT&E and aircraft procurement accounts); and 

the Air Force MilCon account and the Navy and Marine Corps MilCon account. 
102 Figures in this section come from Office of the Secretary of Defense, Selected Acquisition Report (SAR): F-35 Joint 

Strike Fighter Aircraft (F-35), March 19, 2018. 
103 The procurement cost figure of about $249.7 billion does not include the cost of several hundred additional F-35s 

that are to be procured other countries that are participating in the F-35 program. The $249.7 billion figure does, 

however, assume certain production-cost benefits for DOD aircraft that result from producing F-35s for other countries. 
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the variants, the engine costs do not discriminate between the single engines used in the F-35A 

and C and the more expensive engine/lift fan combination for the F-35B.  

However, beginning in December 2016, DOD’s Selected Acquisition Reports broke out unit 

recurring flyaway costs of the three engines as well as the separate airframes, as follows: 

Table 4. F-35 Projected Unit Recurring Flyaway Cost 

(Includes hardware costs over the life of the program and assumes 612 international sales) 

$M (2012) F-35A F-35B F-35C 

Airframe 67.6 77.4 78.7 

Engine 10.9 26.8 11.1 

Total 77.5 104.2 89.8 

Source: Office of the Secretary of Defense, Selected Acquisition Report (SAR): F-35 Joint Strike Fighter Aircraft (F-35), 

March 19, 2018. 

Note: Previous versions of this chart assumed 2443 US sales and 673 international sales rather than 2456/612. 

Critics note that the costs reported in the Selected Acquisition Reports contain a number of 

assumptions about future inflation rates, production learning curves, and other factors, and argue 

that these figures do not accurately represent the true cost of developing and acquiring the F-

35.
104

 

Other Cost Issues 

Acquisition Cost and Affordability 

In a recent report on the F-35 program, the Government Accountability Office questioned DOD’s 

ability to afford the current F-35 program given other demands on budgets. This is a contrast to 

earlier reports, which focused more on the program’s ability to meet its cost targets. 

Although the estimated F-35 ... program acquisition costs have decreased since 2014, the 

program continues to face significant affordability challenges.... The program will require 

an average of $12 billion per year to complete the procurement of aircraft through 2038. 

The program expects to reach peak production rates for U.S. aircraft in 2022, at which 

point DOD expects to spend more than $14 billion a year on average for a decade... 

These affordability challenges will compound as the program competes with other large 

acquisition programs including the long range strike bomber and KC-46A Tanker. At the 

same time, the number of operational F-35 aircraft that DOD will have to support will be 

increasing.
105
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Unit Cost Projections 

The F-35 program continues efforts to make the F-35 cost-competitive with previous-generation 

aircraft. (It should be noted that the articles cited below reference the cost of the F-35A, the 

simplest model.) 

F-35 fighter jets will sell for as little as $80 million in five years, according to the 

Pentagon official running the program. 

“The cost of an F-35A in 2019 will be somewhere between $80 and $85 million, with an 

engine, with profit, with inflation,” U.S. Air Force Lieutenant General Christopher 

Bogdan, the Pentagon’s manager of the program, told reporters in Canberra today.
106

 

That article dated from 2014. More recently, efforts have been increased to reach the same target:  

[Lockheed Martin] will invest up to $170 million over the next two years to extend its 

existing “Blueprint for Affordability” measure ... to drive down the unit cost of an F-

35A to $85 million by 2019.
107

 

As noted in Table 4, the average unit flyaway cost of an F-35A is officially projected at $77.5 

million. 

Engine Costs 

In 2013, engine maker Pratt & Whitney embarked on a program to reduce the F-35 engine’s 

cost.
108

 Following release of data showing the “cost of acquiring the planned 2,443 airframes and 

associated systems rose 1%, while engine costs climbed 6.7%,”
109

 the program manager 

reportedly singled out Pratt for criticism “after having improved relations with the F-35’s prime 

contractor, Lockheed Martin Corp., securing lower prices for each batch of new airframes and 

closing deals far quicker than in the past.”
110

 

Subsequently, Pratt & Whitney has signed contracts for engines through LRIP 10 that show a 

steady percentage decrease in cost. The LRIP 10 announcement included a figure of $1.95 billion 

for 99 engines, although as that includes program management, engineering support, production 

nonrecurring efforts, spare modules and spare parts, it is not possible to derive a specific cost for 

each engine. “[Pratt & Whitney] is claiming competitive privilege in its sole-source deal for F-35 

engines in not releasing its actual numbers.”
111

 

Pratt says that “unit prices for 86 conventional takeoff and landing (CTOL) and carrier variant 

(CV) propulsion systems were reduced by 2.6 percent, and unit prices for 13 LRIP 10 short 

takeoff and vertical landing (STOVL) propulsion systems, including Rolls-Royce Lift Systems, 

were reduced by 4.2 percent” compared to the previous contract.
112

 

The issue of engine cost transparency is addressed in “Issues for Congress,” below. 
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Anticipated Upgrade Costs 

The degree of concurrency in the F-35 program, in which aircraft are being produced while the 

design is still being revised through testing, appears to make upgrades to early-production aircraft 

inevitable. The cost of those upgrades may vary, depending on what revisions are made during the 

testing process. However, the cost of such upgrades is not included in the negotiated price of each 

production lot. 

The first F-35As, for example, were loaded with a basic software release (Block 1B) that provides 

basic aircraft control, but does not have the degree of sensor fusion or weapons integration 

expected in later blocks. “The initial estimate for modifying early-production F-35As from a 

basic configuration to a capable warfighting level is $6 million per jet, plus other associated 

expenses not included in that figure.”
113

 That would make the current cost of upgrading the 

earliest F-35As to Block 3F about $100 million. In order to increase capability, the Air Force 

intends to upgrade the aircraft step-by-step as new software releases become available rather than 

waiting and jumping to the final release of Block 3F. 

The cost of the major upgrade to Block 4 is discussed in “Issues for Congress,” below. 

Operating and Support Costs 

Since 2015, Selected Acquisition Report projected lifetime operating and sustainment costs for 

the F-35 fleet have been estimated at slightly over $1 trillion,
114

 “which DOD officials have 

deemed unaffordable. The program’s long term sustainment estimates reflect assumptions about 

key cost drivers that the program does not control, including fuel costs, labor costs, and inflation 

rates.”
115

 “The eye-popping estimate has raised hackles at the Defense Department and on Capitol 

Hill since it was disclosed in 2011. It covers the cost of fuel, spare parts, logistics support and 

repairs.”
116

 It may be worth noting that “the F-35 was ... the first big Pentagon weapons program 

to be evaluated using a 50-year lifetime cost estimate—about 20 years longer than most 

programs—which made the program seem artificially more expensive.”
117

 

Operations and sustainment costs as of the December 2017 Selected Acquisition Report were 

reported at $620.8 billion in 2012 dollars (or $1.12 trillion in then-year dollars). However, that 

figure had not been recalculated since FY2015; a new estimate is in progress.
118

  

“The operation and sustainment cost is a bigger issue,” (Air Force acquisition chief William) 

LaPlante said. “It’s the one that will say whether or not we can afford (the F-35) in the longer 

run.”
119
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Operations costs are being addressed on several fronts, including changes in training, basing, 

support, and other approaches. 

To attack this problem, the F-35 program office in October 2013 set up a “cost war 

room” in Arlington, Va.... A team of government and contractor representatives assigned 

to the cost war room are investigating 48 different ways to reduce expenses. They are 

also studying options for future repair and maintenance of F-35 aircraft in the United 

States and abroad.
120 

The U.S. Air Force is looking to slash the number of locations where it will base F-35 

Joint Strike Fighter squadrons to bring down the jet’s estimated trillion-dollar 

sustainment costs.... “When you reduce the number of bases from 40 to the low 30s, you 

end up reducing your footprint, making more efficient the long-term sustainment,” David 

Van Buren, the service’s acquisition executive, said in a March 2 exit interview at the 

Pentagon.
121

 

More recently, “Lockheed, Northrop and BAE are also starting a ‘sustainment cost reduction 

initiative’ aimed at cutting operations and maintenance expenses by 10 percent during fiscal 2018 

through fiscal 2022. The vendors will invest $250 million and hope to reap at least $1 billion in 

savings over five years.”
122

 

Manufacturing Locations 

The F-35 is manufactured in several locations. Lockheed Martin builds the aircraft’s forward 

section in Fort Worth, TX. Northrop Grumman builds the midsection in Palmdale, CA, and the 

tail is built by BAE Systems in the United Kingdom.
123

 Final assembly of these components takes 

place in Fort Worth. Final assembly and checkout facilities have also been established in Cameri, 

Italy, and Nagoya, Japan. 

The Pratt & Whitney F135 engine for the F-35 is produced in East Hartford and Middletown, CT. 

Rolls-Royce builds the F-35B lift system in Indianapolis, IN. 

International Participation 

In General 

The F-35 program is DOD’s largest international cooperative program. DOD has actively pursued 

allied participation as a way to defray some of the cost of developing and producing the aircraft, 

and to “prime the pump” for export sales of the aircraft.
124

 Allies in turn view participation in the 

F-35 program as an affordable way to acquire a fifth-generation strike fighter, technical 

knowledge in areas such as stealth, and industrial opportunities for domestic firms. 

Eight allied countries—the United Kingdom, Canada, Denmark, The Netherlands, Norway, Italy, 

Turkey, and Australia—are participating in the F-35 program under a Memorandum of 
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122 Valerie Insinna, “Lockheed Extends F-35 Cost-Cutting Initiative To Save Billions,” Defense News, July 11, 2016. 
123 CRS site visit to Palmdale, CA, March 10, 2016. 
124 Congress insisted from the outset that the JAST program include ongoing efforts by DARPA to develop more 

advanced STOVL aircraft, opening the way for UK participation in the program. 
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Understanding (MOU)
 
for the SDD and Production, Sustainment, and Follow-On Development 

(PSFD) phases of the program. These eight countries have contributed varying amounts of 

research and development funding to the program, receiving in return various levels of 

participation in the program. International partners are also assisting with Initial Operational Test 

and Evaluation (IOT&E), a subset of SDD.
125

 The eight partner countries are expected to 

purchase hundreds of F-35s, with the United Kingdom’s 138 being the largest anticipated foreign 

fleet.
126

  

Two additional countries—Israel and Singapore—are security cooperation participants outside 

the F-35 cooperative development partnership.
127

 Israel has agreed to purchase 33 F-35s, and may 

want as many as 50.
128

 Japan chose the F-35 as its next fighter in October 2011,
129

 and South 

Korea committed to the F-35 in 2014.
130

 Sales to additional countries are possible. Some officials 

have speculated that foreign sales of F-35s might eventually surpass 2,000 or even 3,000 

aircraft.
131

  

Sales to Israel, Japan, and South Korea are conducted through the standard Foreign Military Sales 

process, including congressional notification. F-35 sales to nations in the consortium, conducted 

under 22 U.S.C. 2767, are not reviewed by Congress.
132

 

The UK is the most significant international partner in terms of financial commitment, and the 

only Level 1 partner.
133

 On December 20, 1995, the U.S. and UK governments signed an MOU 

                                                 
125 Currently, the UK, Italy, and the Netherlands have agreed to participate in the IOT&E program. UK, the senior F-35 

partner, will have the strongest participation in the IOT&E phase. Italy and the Netherlands are contributing a far 

smaller amount and will take part only in the coalition concept of operations (CONOPS) validation testing. (Telephone 

conversation with OSD/AT&L, October 3, 2007.) Other partner nations are still weighing their option to participate in 

the IOT&E program. The benefits to participation are expedited acquisition of aircraft, pilot training for the test cycle, 

and access to testing results. 
126 Gareth Jennings, “UK to approve bulk F-35B buy in 2017,” IHS Jane’s 360, February 6, 2014. 
127 DOD offers Foreign Military Sales (FMS)-level of participation in the F-35 program for countries unable to commit 

to partnership in the program’s SDD phase. Israel and Singapore are believed to have contributed $50 million each, and 

are “Security Cooperative Participants.” (Selected Acquisition Report, Office of the Secretary of Defense for 

Acquisition. December 31, 2005.) 
128 Bob Cox, “Israeli government ok’s F-35 buy,” Fort Worth Star-Telegram, September 16, 2010. Yaakov Lappin, 

“Israel, US Sign F-35 Agreement,” Jerusalem Post, October 8, 2010, and Lara Seligman, “Israeli Air Chief Asks For 

17 More F-35s,” Aerospace Daily & Defense Report, June 23, 2016. 
129 Paul Kallender-Umezu, “Japan F-X Competition Win Victory for JSF Program,” Defense News, December 20, 

2011. 
130 Choe Sang-hun, “South Korea Formally Announces Intent to Buy 40 Lockheed Fighter Jets,” The New York Times, 

September 24, 2014. 
131 Andrea Shalal-Esa, “Pentagon sees 6,000 possible F-35 sales,” Reuters.com, June 17, 2009. See also Marina 

Malenic, “F-35 Sales Could Double As Countries Look To Replace Aging Fleets, General Says,” Defense Daily, June 

18, 2009: 6, and Marcus Weisgerber, “JSF Program Anticipates Nearly 700 F-35 Buys [For International Customers] 

Between FY-09 and FY-23, Inside the Air Force, July 31, 2009. 
132 Correspondence to CRS from F-35 Joint Program Office, January 31, 2018. 
133 International participation in the F-35 program is divided into three levels, according to the amount of money a 

country contributes to the program—the higher the amount, the greater the nation’s voice with respect to aircraft 

requirements, design, and access to technologies gained during development. Level 1 Partner status requires 

approximately 10% contribution to aircraft development and allows for fully integrated office staff and a national 

deputy at director level. 

Level II partners consist of Italy and the Netherlands, contributing $1 billion and $800 million, respectively. On June 

24, 2002, Italy became the senior Level II partner (“F-35 Joint Strike Fighter (JSF) Lightning II: International 

Partners,” http://www.globalsecurity.org/military/systems/aircraft/f-35-int.htm). Italy wants to have its own F-35 final 

assembly line, which would be in addition to the existing F-35 maintenance and upgrade facility. The Netherlands 
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on British participation in the JSF program as a collaborative partner in the definition of 

requirements and aircraft design. This MOU committed the British government to contribute 

$200 million toward the cost of the 1997-2001 Concept Demonstration Phase.
134

 On January 17, 

2001, the U.S. and UK governments signed an MOU finalizing the UK’s participation in the SDD 

phase, with the UK committing to spending $2 billion, equating to about 8% of the estimated cost 

of SDD. A number of UK firms, such as BAE and Rolls-Royce, participate in the F-35 

program.
135

 

International Sales Quantities 

The cost of F-35s for U.S. customers depends in part on the total quantity of F-35s produced. As 

the program has proceeded, some new customers have emerged, such as South Korea and Japan, 

mentioned above. Other countries have considered increasing their buys, while some have 

deferred previous plans to buy F-35s. It is perhaps noteworthy that the latest Selected Acquisition 

Reports reduced the number of assumed international sales for cost purposes from 673 to 612.
136

 

Recent updates to other countries’ purchase plans are detailed in “Changes in International 

Orders,” above. 

Other international competitions in which the F-35 is or could be a candidate include the 

following: 

                                                                 

(...continued) 

signed on to the F-35 program on June 17, 2002, after it had conducted a 30-month analysis of potential alternatives. 

Australia, Denmark, Norway, Canada, and Turkey joined the F-35 program as Level III partners, with contributions 

ranging from $125 million to $175 million. (“Australia, Belgium Enter Joint Strike Fighter Program as EMD Partners,” 

Inside the Air Force, April 21, 2000.)  

Unlike the SDD phase, PSFD phase does not make any distinction as to levels of participation. Also unlike the bilateral 

SDD MOUs, there is a single PSFD MOU for all partner nations. In signing the PSFD MOU, partner nations state their 

intentions to purchase the F-35, including quantity and variant, and a determination is made as to their delivery 

schedule. PSFD costs will be divided on a “fair-share” based on the programmed purchase amount of the respective 

nation. So-called “offset” arrangements, considered the norm in defense contracts with foreign nations, usually require 

additional incentives to compensate the purchasing nation for the agreement’s impact to its local workforce. F-35 

officials decided to take a different approach, in line with the program’s goal to control costs, to avoid offset 

arrangements and promote competition as much as possible. Consequently, all partner nations have agreed to compete 

for work on a “best-value” basis and have signed the PSFD MOU. 
134 “U.S., U.K. Sign JAST Agreement,” Aerospace Daily, December 21, 1995, p. 451. 
135 BAE is a major partner to Lockheed Martin and is providing the aft fuselage, empennage, and electronic warfare 

suite for the aircraft. Rolls-Royce is partnered with GE on the F136 engine and is a subcontractor to Pratt and Whitney 

for producing components for the F-35B’s STOVL lift system. In October 2009, Rolls Royce broke ground on a new 

plant in Virginia to make parts for the F136 engine. (Rolls Royce press release, “Rolls-Royce expands US capability; 

begins construction on new manufacturing facility in Virginia,” October 19, 2009, available at http://www.rolls-

royce.com/investors/news/2009/091019_manufacturing_virginia.jsp.) Rolls Royce’s 2001 contract with Pratt and 

Whitney for design and development of the STOVL lift components is valued at $1 billion over 10 years. (“Rolls-

Royce Finishes First JSF Propulsion System Flight Hardware,” Rolls-Royce Media Room, available at 

http://www.rolls-royce.com/media/showPR.jsp?PR_ID=40243.) All F-35Bs, regardless of what engine they use, are to 

employ Rolls Royce components in their STOVL lift systems. 
136 Office of the Secretary of Defense, Selected Acquisition Report (SAR): F-35 Joint Strike Fighter Aircraft (F-35), 

March 21, 2016. 
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Nation Plans Candidates 

Belgium Looking to purchase 34 new fighters. Selection is expected in 2018, 

with first deliveries expected in 2023. U.S. State Department has 

cleared potential F-35 sale. 

Lockheed Martin F-35, Boeing 

F/A-18 Super Hornet, 

Dassault Rafale, Eurofighter 
Typhoon, Saab Gripen 

Finland  Studying options to replace early model F/A-18 Hornets. Type 

selection could be made in 2020, and officials have said only 

Western fighters are being considered.  

Gripen believed to have an 

edge. 

Poland  Considering what to do with its Russian-built Su-22 attack aircraft 

and MiG-29 fighters. Has already taken delivery of 48 F-16s. A 

selection for more could be made in 2022. 

Light attack version of the 

Leonardo-Finmeccanica M346, 

F-35, Typhoon 

Spain Operating Eurofighter and F/A-18 Hornet for the foreseeable future. 

Spain wants to replace its Hornets with an unmanned combat 

aircraft in the late 2020s or 2030s. 

May also have to consider F-

35B to maintain a fixed-wing 

fast jet from its small carrier. 

Turkey  Replacing F-4 Phantoms with F-35As and F-16s with a new, 

indigenous aircraft, the TFX, first expected to fly in 2023. BAE 

Systems has been selected as copartner to develop TFX.  

Turkey also has ambitions to 

fly F-35Bs from its new 

amphibious warfare ships. 

Germany Looking to replace 85 Panavia Tornados. No formal contest 

announced, but the German MoD has reportedly received classified 

briefings on the F-35. 

 

Source: Tony Osborne, “Fighter Aircraft Procurement Plans Of 19 European Countries,” Aviation Week, June 

29, 2016, http://aviationweek.com/defense/fighter-aircraft-procurement-plans-19-european-countries-0, and 

Gareth Jennings, “Germany declares preference for F-35 to replace Tornado,” IHS Jane's Defence Weekly, 

November 8, 2017, http://www.janes.com/article/75511/germany-declares-preference-for-f-35-to-replace-

tornado. Edited and supplemented by CRS. 

As noted, a significant question remains over whether Canada will continue as an F-35 partner. 

The Trudeau government repudiated the previously announced purchase of 65 (which had 

originally been 80). Subsequent plans to acquire F-18s instead have been put on hold. Lockheed 

Martin has stated that if Canada withdraws as a customer, Canadian work share will suffer.
137

 

Work Shares and Technology Transfer 

DOD and foreign partners in the JSF program have occasionally disagreed over the issues of 

work shares and proprietary technology. For example, the United States rejected a South Korean 

request for transfer of four F-35 technologies that could assist in the development of a Korean 

indigenous fighter program (although 21 other technologies were approved).
138

 

The governments of Italy and the United Kingdom have lobbied for F-35 assembly facilities to be 

established in their countries. In July 2010, Lockheed and the Italian firm Alenia Aeronautica 

reached an agreement to establish an F-35 final assembly and checkout facility at Cameri Air 

Base, Italy, to deliver aircraft for Italy and the Netherlands. The facility opened in July 2013.
139

 A 
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138 Jung Sung-ki, “Tech Transfer Hobbles South Korea’s Fighter Program,” Defense News, September 27, 2015, and 

Jon Grevatt, “US approves F-35 offset technology transfer to South Korea,” IHS Jane’s Defence Industry, December 

21, 2016. 
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similar facility has opened in Nagoya, Japan, with the first aircraft delivered in 2017.
140

 Turkey, 

Norway, and the Netherlands will host engine overhaul and logistics facilities. 

Proposed FY2019 Budget 
Table 5 shows the Administration’s FY2019 request for Air Force and Navy research and 

development and procurement funding for the F-35 program, along with FY2017 and FY2018 

funding levels. Table 6 shows the procurement request in greater detail. 

Table 5. FY2019 F-35 Funding Request 

(Figures in millions of then-year dollars) 

 FY2017 FY2018 FY2019 (request) 

 Funding  Quantity Funding Quantity Funding Quantity 

RDT&E funding      

Dept. of Navy  1006.8 — 550.7 — 643.5  

Air Force 507.8 — 627.5 — 618.5  

Subtotal 1,594.6 — 1,178.2 — 1,262.0  

Procurement funding      

Dept. of Navy  3,974.8 26  3,723.7 24 3,884.2 29 

Air Force 5,198.2 48 5,393.3 46 4,914.3 48 

Subtotal 9,173.0 74 9,116.9 70 8,798.5 77 

Spares 680.8  542.8  632.0  

TOTAL 11,448.3 74 10,837.9 70 10,692.5 77 

Source: Program Acquisition Costs by Weapons System, Office of the Under Secretary of Defense 

(Comptroller)/Chief Financial Officer, February 2018. 

Note: Figures shown do not include funding for MilCon funding or research and development funding provided 

by other countries.  

Table 6. FY2019 F-35 Procurement Request 

All dollars in millions 

 

F-35A F-35B F-35C 

Quantity 48 20 9 

Procurement cost 4,869.1 2,635.1 1,341.4 

Less previous advance procurement 608.1 322.3 196.4 

Subtotal 4,261.0 2,312.8 1,145.0 

Advance procurement for future aircraft 406.0 228.5 140.0 

Spares 315.6 182.4 134.1 

Total FY19 request 4,982.6 2,723.7 1,419.1 

Average procurement cost per aircraft 101.44 131.76 149.04 

Source: February, 2018 DOD justification books. 
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Issues for Congress 

Overall Need for F-35 

The F-35’s cutting-edge capabilities are accompanied by significant costs. Some analysts have 

suggested that upgrading existing aircraft might offer sufficient capability at a lower cost, and that 

such an approach makes more sense in a budget-constrained environment. Others have produced 

or endorsed studies proposing a mix of F-35s and upgraded older platforms; yet others have 

called for terminating the F-35 program entirely. Congress has considered the requirement for F-

35s on many occasions and has held hearings, revised funding, and added oversight language to 

defense bills. As the arguments for and against the F-35 change, the program matures, and/or the 

budgetary situation changes, Congress may wish to consider the value of possible alternatives, 

keeping in mind the program progress thus far, funds expended, evolving world air environment, 

and the value of potential capabilities unique to the F-35. 

Planned Total Procurement Quantities 

A potential issue for Congress concerns the total number of F-35s to be procured. As mentioned 

above, planned production totals for the various versions of the F-35 were left unchanged by a 

number of reviews. Since then, considerable new information has appeared regarding cost growth 

and budget constraints that may challenge the ability to maintain the expected procurement 

quantities. “’I think we are to the point in our budgetary situation where, if there is unanticipated 

cost growth, we will have to accommodate it by reducing the buy,’ said Undersecretary of 

Defense Robert Hale, then Pentagon comptroller.”
141

 

Some observers, noting potential limits on future U.S. defense budgets, potential changes in 

adversary capabilities, and competing defense-spending priorities, have suggested reducing 

planned total procurement quantities for the F-35. A September 2009 report on future Air Force 

strategy, force structure, and procurement by the Center for Strategic and Budgetary Assessments, 

for example, states that  

[A]t some point over the next two decades, short-range, non-stealthy strike aircraft will 

likely have lost any meaningful deterrent and operational value as anti-access/area denial 

systems proliferate. They will also face major limitations in both irregular warfare and 

operations against nuclear-armed regional adversaries due to the increasing threat to 

forward air bases and the proliferation of modern air defenses. At the same time, such 

systems will remain over-designed – and far too expensive to operate – for low-end 

threats.... 

Reducing the Air Force plan to buy 1,763 F-35As through 2034 by just over half, to 858 

F-35As, and increasing the [annual F-35A] procurement rate to end [F-35A procurement] 

in 2020 would be a prudent alternative. This would provide 540 combat-coded F-35As on 

the ramp, or thirty squadrons of F-35s[,] by 2021[, which would be] in time to allow the 

Air Force budget to absorb other program ramp ups[,] like NGB [the next-generation 

bomber].
142

 

                                                 
141 Marina Malenic, “DoD Comptroller: Further F-35 Cost Growth Jeopardizes Buy Quantity,” Defense Daily, March 

4, 2010. 
142 Thomas P. Ehrhard, An Air Force Strategy for the Long Haul, Washington, Center for Strategic and Budgetary 

Assessments, 2009, pp. xii and xiv. The report was released on September 17, 2009, according to CSBA’s website, and 

is available at http://www.csbaonline.org/4Publications/PubLibrary/R.20090917.An_Air_Force_Strat/
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Block 4/C2D2 as a Separate Program 

Development of the F-35 Block 4 software, part of an effort now called Continuous Capability 

Development and Delivery (C2D2), is expected to cost as much as $10.8 billion over the next six 

years.
143

 “The F-35 Joint Program Office (JPO) plans to transition into the next phase of 

development – Continuous Capability Development and Delivery (C2D2) – beginning in CY18, 

to address deficiencies identified in Block 3F development and to incrementally provide planned 

Block 4 capabilities.”
144

 

“The JPO’s latest plan for F-35 follow-on modernization ... C2D2, relies heavily on agile 

software development—smaller, incremental updates to the F-35’s software and hardware instead 

of one big drop, with the goal of speeding follow-on upgrades while still fixing remaining 

deficiencies in the Block 3F software load.”
145

 

Some in Congress argue that a program of that size should part with traditional procurement 

practice for an upgrade and be run as a separate Major Defense Acquisition Program (MDAP), 

with its own budget line and the concomitant reporting requirements. At a March 23, 2016, 

hearing of a House Armed Services subcommittee, 

Government Accountability Office (GAO) Director of Acquisition and Sourcing 

Management Michael Sullivan argued that the Block 4 estimated cost justifies its 

management as a separate program, but F-35 Program Executive Officer (PEO) Air Force 

Lt. Gen. Christopher Bogdan countered that breaking it off would create an 

administrative burden and add to the program’s price tag and schedule.
146

 

Section 1087 of the Senate’s version of the FY2017 National Defense Authorization Act (S. 2943) 

required the Department of Defense to treat the F–35 follow-on modernization program (Block 4 

development) as a separate MDAP. An amendment to the House version of the FY2017 NDAA 

(H.R. 4909) to do likewise failed in markup by a vote of 28-41.
147

 

Section 223 of the conference report on the FY2018 National Defense Authorization Act (H.Rept. 

115-404, accompanying H.R. 2810) included language limiting funds to be expended on F-35 

follow-on modernization (i.e., the Block 4 software) pending receipt of a previously required 

report that contains the basic elements of an acquisition program baseline for that modernization. 

Competition 

Lieutenant General Bogdan’s comments regarding the difficulty of cost control in a sole-source 

environment (see “Engine Costs,” above) reflect a broader issue affecting defense programs as 
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industry consolidates and fewer sources of supply are available for advanced systems.
148

 

Congress may wish to consider the merits of maintaining competition when overseeing system 

procurements (for example, the use of competition to maintain cost pressure was a principal 

argument in favor of the F-35 alternate engine program).
149

 On the F-35 program, that 

competition could include contracting for lifecycle support. 

Engine Cost Transparency 

In the specific case of the F-35, Pratt & Whitney and the Joint Program Office have declined to 

reveal the cost per engine in each LRIP contract, replacing dollar costs with percentage savings 

and aggregate contract values that include items other than the engines themselves. Congress may 

wish to consider whether this approach is sufficient to provide useful oversight, and weigh that 

value against a contractor’s right to protect competition-sensitive data. A possible analogue can be 

found in the debate over whether public disclosure of the contract value for the B-21 bomber 

might reveal more data than prudent, or whether that is a reasonable cost to allow proper program 

oversight. 

Affordability and Projected Fighter Shortfalls 

An additional potential issue for Congress for the F-35 program concerns the affordability of the 

F-35, particularly in the context of projected shortfalls in both Air Force fighters and Navy and 

Marine Corps strike fighters. 

Although the F-35 was conceived as a relatively affordable strike fighter, some observers are 

concerned that in a situation of constrained DOD resources, F-35s might not be affordable in the 

annual quantities planned by DOD, at least not without reducing funding for other DOD 

programs. As the annual production rate of the F-35 increases, the program will require more than 

$10 billion per year in acquisition funding at the same time that DOD will face other budgetary 

challenges. The issue of F-35 affordability is part of a larger and long-standing issue concerning 

the overall affordability of DOD’s tactical aircraft modernization effort, which also includes 

procurement of F/A-18E/Fs.
150

 Some observers concerned about the affordability of DOD’s 

desired numbers of F-35s have suggested procuring upgraded F-16s as complements or 

substitutes for F-35As for the Air Force, and F/A-18E/Fs as complements or substitutes for F-

35Cs for the Navy.
151

 F-35 supporters argue that F-16s and F/A-18E/Fs are less capable than the 

F-35, and that the F-35 is designed to have reduced life-cycle costs. 

The issue of F-35 affordability occurs in the context of a projected shortfall of up to 800 Air 

Force fighters that was mentioned by Air Force officials in 2008,
152

 and a projected shortfall of 

more than 100 (and perhaps more than 200) Navy and Marine Corps strike fighters.
153

 In the 

                                                 
148 See testimony of Moshe Schwartz, CRS Specialist in Defense Acquisition, U.S. Congress, House Committee on 

Armed Services, Twenty-five years of Acquisition Reform: Where do we go from here?, 113th Cong., 2nd sess., October 

29, 2013. 
149 For more on this issue, see CRS Report R41131, F-35 Alternate Engine Program: Background and Issues for 

Congress. 
150 For more on this issue, see CRS Report RL33543, Tactical Aircraft Modernization: Issues for Congress. 
151 See, inter alia, George Wilson, “Kill the F-35?” CongressDaily AM, March 22, 2010. 
152 Testimony of Lieutenant General Daniel Darnell, Deputy Chief of Staff, Air, Space and Information Operations, 

Plans and Requirements, before an April 9, 2008, hearing on Air Force and Navy aviation programs before the Airland 

subcommittee of the Senate Armed Services Committee.  
153 For more on the projected Navy-Marine Corps strike fighter shortfall, see CRS Report RL30624, Navy F/A-18E/F 
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interim, “in light of delays with the F-35 Lightning II Joint Strike Fighter, the U.S. Air Force is 

set to begin looking at which of its newer F-16s will receive structural refurbishments, avionics 

updates, sensor upgrades or all three.”
154

 

Implications for Industrial Base 

Another potential issue for Congress regarding the F-35 program concerns its potential impact on 

the U.S. tactical aircraft industrial base. The award of the F-35 SDD contract to a single company 

(Lockheed Martin) raised concerns in Congress and elsewhere that excluding Boeing from this 

program would reduce that company’s ability to continue designing and manufacturing fighter 

aircraft.
155

 

Similar concerns regarding engine-making firms have been raised since 2006, when DOD first 

proposed (as part of the FY2007 budget submission) terminating the F136 alternate engine 

program. Some observers are concerned that if the F136 were cancelled, General Electric would 

not have enough business designing and manufacturing fighter jet engines to continue competing 

in the future with Pratt & Whitney (the manufacturer of the F135 engine). Others argued that 

General Electric’s considerable business in both commercial and military engines was sufficient 

to sustain General Electric’s ability to produce this class of engine in the future. 

Exports of the F-35 could also have a strong impact on the U.S. tactical aircraft industrial base 

through export. Most observers believe that the F-35 could potentially dominate the combat 

aircraft export market, much as the F-16 has. Like the F-16, the F-35 appears to be attractive 

because of its relatively low cost, flexible design, and promise of high performance. Competing 

fighters and strike fighters, including France’s Rafale, Sweden’s JAS Gripen, and the Eurofighter 

Typhoon, are positioned to challenge the F-35 in the fighter export market. 

Some observers are concerned that by allowing foreign companies to participate in the F-35 

program, DOD may be inadvertently opening up U.S. markets to foreign competitors who enjoy 

direct government subsidies. A May 2004 GAO report found that the F-35 program could 

“significantly impact” the U.S. and global industrial base.
156

 GAO found that two laws designed 

to protect segments of the U.S. defense industry—the Buy American Act and the Preference for 

Domestic Specialty Metals clause—would have no impact on decisions regarding which foreign 

companies would participate in the F-35 program, because DOD has decided that foreign 

companies that participate in the F-35 program, and which have signed reciprocal procurement 

agreements with DOD to promote defense cooperation, are eligible for a waiver. 

Future Joint Fighter Programs 

Congress consolidated the JAST and ASTOVL programs after finding “no apparent willingness 

or commitment by the Department to examine future needs from a joint, affordable, and 

                                                                 

(...continued) 

and EA-18G Aircraft Program. 
154 John Reed, “JSF Woes Push AF to F-16s,” DoD Buzz, November 4, 2010. 
155 For more information, see CRS Report RL31360, Joint Strike Fighter (JSF): Potential National Security Questions 

Pertaining to a Single Production Line, by Christopher Bolkcom and Daniel H. Else (out of print; available from the 
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integrated warfighting perspective.”
157

 DOD states that the F-35 program “was structured from 

the beginning to be a model of acquisition reform, with an emphasis on jointness, technology 

maturation and concept demonstrations, and early cost and performance trades integral to the 

weapon system requirements definition process.”
158

 A subsequent RAND Corporation study 

found that the fundamental concept behind the F-35 program—that of making one basic airframe 

serve multiple services’ requirements—may have been flawed.
159

 Congress may wish to consider 

how the advantages and/or disadvantages of joint programs may have changed as a consequence 

of evolutions in warfighting technology, doctrine, and tactics.  

                                                 
157 U.S. Congress, House Committee on National Security, National Defense Authorization Act for Fiscal Year 1996, 
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Appendix. F-35 Key Performance Parameters 
Table A-1 summarizes key performance parameters for the three versions of the F-35. 

Table A-1. F-35 Key Performance Parameters (KPPs) 

Source 

of KPP KPP 

F-35A 

Air Force 

CTOL version 

F-35B  

Marine Corps 

STOVL version 

F-35C  

 Navy carrier-

suitable version 

Joint Radio frequency 

signature 

Very low observable Very low observable Very low observable 

 Combat radius 590 nm 

Air Force mission 

profile 

450 nm 

Marine Corps 

mission profile 

600 nm 

Navy mission profile 

 Sortie generation 3 surge / 2 sustained 4 surge / 3 sustained 3 surge / 2 sustained 

 Logistics footprint < 8 C-17 equivalent 

loads (24 PAA) 

< 8 C-17 equivalent 

loads (20 PAA) 

< 46,000 cubic feet, 

243 short tons 

 Mission reliability 93% 95% 95% 

 Interoperability Meet 100% of critical, top-level information exchange requirements; 

secure voice and data 

Marine 

Corps 

STOVL mission 

performance – short-

takeoff distance 

n/a 550 feet n/a 

 STOVL mission 

performance – 

vertical lift bring-back 

n/a 2 x 1K JDAM,          

2 x AIM-120,       

with reserve fuel 

n/a 

Navy Maximum approach 

speed 

n/a n/a 145 knots 

Source: F-35 program office, October 11, 2007. 

Notes: PAA is primary authorized aircraft (per squadron); vertical lift bring back is the amount of weapons with 

which plane can safely land. 
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